
CONFERENCE CALL MINUTES 
November 14, 2008, 4:00 PM- 4:30 PM 

Attendees: TBPOC Members: Will Kempton, Steve Heminger and John Barna 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Michele DiFrancia, Beatriz Lacson, Dina Noel, Bijan Sartipi, 
Ken Terpstra, and Jason Weinstein 

Convened: 4:05PM 

Items Action 
1. Y erba Buena Island Detour (YBID) 

Contract Change Orders (CCO's) 
• The Department presented for 

TBPOC approval the following 
CCO's: 

0 ceo 141 - in the amount of 
$13,200,000 to cover the 
construction of the YBID West Tie
In (WTI) Phase 2 superstructure, the 
jacking and stressing involved in 
transferring the adjacent existing 
structure's load onto the WTI Phase 
2 structure, and the removal of 
existing columns that will allow for 
traffic to move onto the Temporary 
Bypass Structure portion of the 
YBID in the future. 

0 ceo 164 - authorization to proceed 
in the amount of $3,00o,ooo for the 
construction of a temporary crane 
trestle to facilitate the erection of the 
YBID East Tie-In steel truss, which 
will mitigate corridor schedule risk, 
constructability risks and access 
conflict with the City of San 
Francisco and the SAS project. 
-, The language for this CCO is still 

being finalized. 
-, Compliance with the permitting 

agencies' request to complete all 
ile drivin activities b 
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• The TBPOC APPROVED CCO 
141 ($13,20o,ooo) and granted 
authority to proceed with ceo 
164 ($3,ooo,ooo), as 
presented. 

Item2b_TBPOC_111408 CC Min rev _23Deco8 



(continued) 

Items Action 
December 1, 2008 requires start 
of work immediately, while 
negotiations for an agreed lump 
sum cost continue. 

• The Department indicated that two 
more big CCO's and seven small 
ones will wrap up this contract. 

2. West Approach Budget Increase 
• The Department requested TBPOC • The TBPOC APPROVED the 

approval of $17 million in additional request for a $17 million budget 
funds to close out the project, which increase, as presented. 
would cover risks carried in the 
project forecast, global time 
resolution change order, and extra 
work required for project closeout. 

0 A timing issue necessitates this 
request to ensure no delay in the 
scheduled January 2009 closeout. 

0 The amount covers CCO's that will 
be presented to the TBPOC for 
approval at a later date. 

0 The $17 million will come out of 
contingency which will be 
replenished by proceeds from the 
Right-of-Way (ROW) sale. 
> The Department is working with 

Accounting to ensure that the 
mechanism is in place when the 
sale happens and the proceeds 
are allocated accordingly. 

> Given the current market, the 
decision on a date to negotiate 
the ROW sale will be brought 
back to the TBPOC. 

3· OTHER BUSINESS 
• The Chair reported, for information, 

that: 
0 Amtrak President and CEO Alex 

Kummant has resigned. 
0 The Chair received a call from Zurich 

International, holder of ABF's 
performance bond, to inquire as to 
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(continued) 

Items Action 
how ABF is doing on the SAS 
project. 
Y This is a standard follow-up on a 

large scale project by the 
guarantor of the prime 
contractor. 

Y The Chair indicated he gave a 
general, positive response to the 
mqmry. 

• Dum barton/ Antioch Bridges 
o The BATA Executive Director will be 

meeting with rating agencies in New 
York as discussed at the November 6 
TBPOC meeting. 

o The Chair and CTC Executive 
Director were invited to attend the 
December 17 MTC meeting at which 
the funding of the bridges' retrofit 
will be discussed. 
Y This will be an opportunity to 

hold a TBPOC working session to 
strategize on communications to 
key members of the legislature 
and the press. 

')> The Department's Mark DeSio 
will take the PR lead on this 
matter, in collaboration with 
BATA's Randy Rentschler, and 
possibly PIO Bart Ney. 

• Partnering Session with ABF 
o The Department indicated that ABF 

is available to meet with the TBPOC 
on December 10 or 11. 

Y CTC meetings coincide with these 
dates. 

Y BAT A's A. Premier will represent 
S. Heminger at this meeting in 
his absence. 

Adjourned: 4:22PM 

• The Department to arrange a 
December 12 TBPOC session 
withABF. 
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(continued) 

CONFERENCE CALL MINUTES 
November 14, 2008, 4:00 PM - 4:30 PM 

APPROVED BY: 

WILL KEMPTON, Director 
California Department of Transportation 

J0ttN F. BARNA, Jr., Executfve Director 
California Transportation Commission 

Bay Area Toll Authority 
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